

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 07, 2018

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
1	6/5/2009	6/5/2009	Withdrawn 12/10/09	GT	NG	49.9	49.9	-	San Diego	CA	SDGE	El Cajon Substation	6/15/2010	6/15/2010	N/A	Complete	-	-	-
2	8/11/2009	8/11/2009	Withdrawn 10/25/12	PV	S	5	5	EO	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170	12/31/2010	12/31/2012	Complete	Complete	Skipped	N/A	Drafted
3	8/31/2009	8/31/2009	Withdrawn 3/7/2011	PV	S	10	10	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170	10/1/2011	10/1/2011	Complete	-	-	-	-
4	8/4/2010	8/4/2010	Withdrawn 01/08/11	RE	D	1.2	1.2	-	San Diego	CA	SDGE	Batiquitos Substation – Distribution Circuit 754	10/1/2010	10/1/2010	-	-	-	-	-
5	8/23/2010	8/23/2010	Withdrawn 9/30/15	PV	S	2.4	2.4	EO	San Diego	CA	SDGE	Cameron Substation – Distribution Circuit 448	6/1/2012	3/31/2014	Complete	Complete	Skipped	N/A	-
6	9/30/2010	9/30/2010	Project Completed	PV	S	6.5	6.5	FC	San Diego	CA	SDGE	Borrego Substation - Distribution Circuit C171	10/1/2012	10/23/2014	Complete	Complete	Skipped	N/A	Project Completed
7	9/30/2010	9/30/2010	Withdrawn 02/13/15	PV	S	5	5	FC	San Diego	CA	SDGE	Boulevard Substation	10/1/2012	8/1/2014	Complete	Complete	Skipped	N/A	In Progress
8	1/11/2011	1/11/2011	Withdrawn 08/23/11	PV	S	3.5	3.5	-	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 220	6/30/2013	6/30/2013	-	-	-	-	-
9	1/27/2011	1/27/2011	Withdrawn 09/15/11	PV	S	3.5	3.5	-	San Diego	CA	SDGE	Warners Substation – Distribution Circuit 211	11/1/2012	11/1/2012	Complete	-	-	-	-
10	2/4/2011	2/4/2011	Withdrawn 03/24/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 171	9/1/2011	9/1/2011	-	-	-	-	-
11	2/4/2011	2/4/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 172	9/1/2011	9/1/2011	Complete	-	-	-	-
12	2/7/2011	2/7/2011	Withdrawn 12/13/11	PV	S	2	2	-	San Diego	CA	SDGE	Crestwood – Distribution Circuit 1215	9/1/2011	9/1/2012	Complete	-	-	-	-
13	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Warners Substation – Distribution Circuit 211	9/1/2011	9/1/2012	Complete	-	-	-	-
14	2/7/2011	2/7/2011	Withdrawn 11/2/12	PV	S	2	2	EO	San Diego	CA	SDGE	Glenciff Substation – Dist. Circuit 441	9/1/2011	9/1/2012	Complete	Complete	Skipped	N/A	In Progress
15	2/7/2011	2/7/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 222	9/1/2011	9/1/2012	Complete	Complete	Skipped	N/A	In Progress
16	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 220	9/1/2011	9/1/2012	Complete	-	-	-	-
17	2/9/2011	2/9/2011	Withdrawn 1/13/14	PV	S	5	5	FC	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444	7/1/2012	12/31/2013	Complete	Drafted	Skipped	-	-
18	2/9/2011	2/9/2011	Withdrawn 04/21/11	PV	S	2	2	-	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444	9/1/2011	9/1/2011	-	-	-	-	-
19	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 171	9/1/2011	9/1/2011	-	-	-	-	-
20	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 172	9/1/2011	9/1/2011	-	-	-	-	-
21	2/15/2011	2/15/2011	Withdrawn 1/18/13	PV	S	3	3	FC	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 445	7/1/2012	9/1/2013	Complete	Drafted	-	-	-
22	2/15/2011	2/15/2011	Withdrawn 04/21/11	PV	S	2	2	-	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 445	9/1/2011	9/1/2011	-	-	-	-	-
23	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Potrero Substation – Distribution Circuit 448	9/1/2011	9/1/2012	Complete	-	-	-	-
24	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	9/1/2011	9/1/2012	Complete	-	-	-	-
25	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	CA	SDGE	Cameron Substation – Distribution Circuit 449	9/1/2011	9/1/2012	Complete	-	-	-	-
26	2/16/2011	2/16/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	CA	SDGE	Rincon Substation – Distribution Circuit 217	9/1/2011	9/1/2012	Complete	Complete	Skipped	N/A	In Progress
27	3/21/2011	3/21/2011	Project Completed	PV	S	7	7	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 971	9/1/2012	12/9/2013	Complete	Complete	Skipped	N/A	Project Completed
28	3/21/2011	3/21/2011	Project Completed	PV	S	7.5	7.5	FC	San Diego	CA	SDGE	Valley Center Substation - Distribution Circuit 1030	9/1/2012	12/9/2013	Complete	Complete	Skipped	N/A	Project Completed
29	4/4/2011	4/4/2011	Withdrawn 1/18/13	PV	S	17	17	EO	San Diego	CA	SDGE	Boulevard Substation	6/30/2012	6/15/2014	Complete	Complete	-	-	-

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 07, 2018

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
30	4/11/2011	4/11/2011	Withdrawn 12/15/11	PV	S	2	2	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 171	9/1/2011	6/1/2012	Complete	-	-	-	-
31	4/20/2011	4/20/2011	Withdrawn 12/15/11	PV	S	4	4	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 172	7/1/2012	7/1/2012	Complete	-	-	-	-
32	4/26/2011	4/26/2011	Withdrawn 3/26/13	PV	S	2.5	2.5	EO	San Diego	CA	SDGE	Loveland Substation – Distribution Circuit 1166	9/1/2012	9/1/2012	Complete	Complete	Skipped	N/A	In Progress
33	5/3/2011	5/3/2011	Withdrawn 6/13/12	PV	S	1.5	1.5	TBD	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 909	2/1/2012	2/1/2012	-	-	-	-	-
34	5/16/2011	5/16/2011	Withdrawn 3/5/15	PV	S	1	1	EO	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 1030	3/1/2012	9/1/2015	Complete	Complete	Skipped	N/A	In Progress
35	5/16/2011	5/16/2011	Project Completed	PV	S	4.32	4.32	FC	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 235	3/1/2012	3/1/2017	Complete	Complete	Skipped	N/A	Project Completed
36	5/16/2011	5/16/2011	Withdrawn 8/3/17	PV	S	2	2	EO	San Diego	CA	SDGE	Pala Substation – Distribution Circuit 1233	3/1/2012	5/1/2016	Complete	Complete	In Progress	N/A	In Progress
37	5/19/2011	5/19/2011	Withdrawn 3/05	PV	S	5	5	-	San Diego	CA	SDGE	Ramona Substation – Distribution Circuit 236 PQI – P192735	9/1/2012	9/1/2012	Complete	-	-	-	-
38	5/20/2011	5/20/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	CA	SDGE	Valley Center Substation – Distribution Circuit 908	9/1/2011	9/1/2012	Complete	Complete	Skipped	N/A	In Progress
39	6/1/2011	6/1/2011	Withdrawn 2/13	PV	S	5	5	-	San Diego	CA	SDGE	Boulevard Substation	12/1/2013	10/15/2013	Complete	-	-	-	-
40	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
41	7/25/2011	7/25/2011	FIT	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
42	7/25/2011	7/25/2011	FIT	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
43	7/25/2011	7/25/2011	FIT	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
44	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	0.999	0.999	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
45	7/25/2011	7/25/2011	FIT	PV	S	0.999	0.999	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
46	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
47	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
48	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
49	7/25/2011	7/25/2011	Withdrawn 09/01/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit 157	12/31/2012	12/31/2012	-	-	-	-	-
50	7/25/2011	7/25/2011	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Lilac Substation – Distribution Circuit 354	1/25/2012	4/14/2014	-	-	-	-	-
51	7/29/2011	7/29/2011	Withdrawn 5/04/12	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Lilac Substation – Distribution Circuit 351	7/31/2012	7/31/2012	-	-	-	-	-
52	8/15/2011	8/15/2011	Withdrawn 10/06/11	PV	S	1.50	1.50	-	San Diego	CA	SDGE	Potrero Substation	3/30/2012	3/30/2012	-	-	-	-	-
53	10/11/11	10/11/11	Withdrawn 12/14/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170	12/31/2012	12/31/2012	-	-	-	-	-
54	10/11/11	10/11/11	Withdrawn 12/14/11	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170	12/31/2012	12/31/2012	-	-	-	-	-
55	10/20/11	10/20/11	Project Completed	DG	LFG	1.6	1.6	-	San Diego	CA	SDGE	Otay Mesa Substation - Distribution Circuit 150	4/1/2013	6/18/2013	-	-	-	-	Project Completed
56	10/20/11	10/20/11	Project Completed	DG	LFG	1.6	1.6	-	San Diego	CA	SDGE	Otay Mesa Substation - Distribution Circuit 150	4/1/2013	6/18/2013	-	-	-	-	Project Completed
57	10/20/11	10/20/11	Withdrawn 12/4/2012	DG	LFG	1.6	1.6	-	San Diego	CA	SDGE	Area 30, Otay Mesa – Distribution Circuit 150	4/1/2013	4/1/2013	-	-	-	-	-
58	10/31/2011	10/31/2011	Withdrawn 9/30/15	PV	S	5	5	FC	San Diego	CA	SDGE	Border Substation – Distribution Circuit 534	12/31/2012	9/30/2014	Complete	Complete	-	-	SGIA Completed

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 07, 2018

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
59	3/30/2012	4/11/2012	Project Completed	PV	S	2.33	2.33	FC	San Diego	CA	SDGE	Valley Center Substation - Distribution Circuit 908	8/1/2013	11/11/2016	Skipped	Complete	-	-	Project Completed
60	3/30/12	4/11/12	Withdrawn 11/6/13	PV	S	5.0	5.0	FC	San Diego	CA	SDGE	Creelman Substation – Distribution Circuit C971	8/1/2013	11/1/2013	Skipped	In Progress	-	-	-
61	4/4/12	4/11/12	Withdrawn 11/2/12	PV	S	10.0	10.0	TBD	San Diego	CA	SDGE	Loveland Substation – Distribution Circuit C283	12/1/2012	12/1/2012	Skipped	In Progress	-	-	-
62	4/2/12	4/2/12	Withdrawn 3/19/13	PV	S	40.0	40.0	TBD	San Diego	CA	SDGE	Barrett Substation – Distribution Circuit C157	5/1/2015	5/1/2015	In Progress	-	-	-	-
63	10/4/2012	10/4/2012	Withdrawn 2/16/16	PV	S	5	5	EO	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444	11/15/2014	9/15/2016	Complete	Complete			SGIA Completed
64	10/4/12	10/4/12	Withdrawn 1/22/13	PV	S	5.0	5.0	TBD	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 444	11/15/2014	11/15/2014	In Progress				
65	11/8/12	11/8/12	Withdrawn 1/10/2013	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170	4/16/2014	4/16/2014					
66	11/8/12	11/8/12	Withdrawn 1/10/2013	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Borrego Substation – Distribution Circuit 170	4/16/2014	4/16/2014					
67	1/22/2013	1/22/2013	Project Completed	PV	S	3	3	FC	San Diego	CA	SDGE	Substation - Distribution Circuit 350	6/1/2014	2/1/2016	-	-			Project Completed
68	2/13/2013	2/13/2013	Withdrawn 9/30/15	PV	S	3	3	EO	San Diego	CA	SDGE	Border Substation – Distribution Circuit 534	12/31/2014	12/31/2014	Skipped	Complete	-	-	-
69	3/8/2013	3/8/2013	Withdrawn 8/20/15	PV	S	2	2	FC	San Diego	CA	SDGE	Los Coches Substation – Distribution Circuit 247	9/1/2015	3/15/2016	N/A	Complete			In Progress
70	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Japatul, Glenciff Substation – Distribution Circuit 441	12/1/2014	12/1/2014	N/A		N/A	N/A	Sent certified letter 6/8/17
71	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Japatul, Glenciff Substation - Distribution Circuit 441 – POI – Z40529	12/1/2014	12/1/2014	N/A		N/A	N/A	Sent certified letter 6/8/17
72	3/15/2013	3/15/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Descanso Substation – Distribution Circuit 79	12/1/2014	12/1/2014	N/A		N/A	N/A	
73	5/1/2013	5/1/2013	Withdrawn 7/18/17	PV	S	1	1	-	San Diego	CA	SDGE	Santa Ysabel Substation – Distribution Circuit 221	4/15/2014	5/15/2014	N/A		N/A	N/A	Sent certified letter 6/8/17
74	7/3/2013	7/3/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Descanso Substation – Distribution Circuit 79	12/1/2014	12/1/2014	N/A		N/A	N/A	
75	4/5/2012	4/5/2012	Project Completed	DG	S	1.6	1.6	-	San Diego	CA	SDGE	Eastgate Substation - Distribution Circuit 966	10/1/2013	10/1/2013	N/A		N/A	N/A	Project Completed
76	11/6/13	11/6/13	Withdrawn 12/18/2013	PV	S	3.0	3.0	-	San Diego	CA	SDGE	Boulevard Substation – Distribution Circuit 445	11/1/2015	11/1/2015	N/A		N/A	N/A	
77	2/3/2014	2/3/2014	FIT	PV	S	1	1	-	San Diego	CA	SDGE	Valley Center Substation - Distribution Circuit 1030	3/1/2015	3/1/2015	N/A	N/A	N/A	N/A	Sent certified letter 6/8/17
78	2/3/2014	2/3/2014	FIT	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Warners Springs Substation - Distribution Circuit 211	3/1/2015	3/1/2015	N/A	6/25/2014	N/A	N/A	Sent certified letter 6/8/17
79	3/27/2014	3/27/2014	FIT	PV	S	1.5	1.5	-	San Diego	CA	SDGE	Creelman Substation - Distribution Circuit 235	3/1/2015	3/1/2015	N/A		N/A	N/A	Sent certified letter 6/8/17
80	4/15/2014	4/15/2014	Withdrawn 9/25/15	PV	S	2	2	-	San Diego	CA	SDGE	Loveland Substation – Distribution Cir 283	12/31/2015	12/31/2015	N/A	N/A	N/A	N/A	
81	4/15/14	4/15/14	Withdrawn 5/27/14	PV	S	2.0	2.0	-	San Diego	CA	SDGE	Loveland Substation	12/31/2015	12/31/2015	N/A		N/A	N/A	
82	4/22/2014	4/23/2014	Active- SGIP	AES	N/A	2	2	FC	San Diego	CA	SDGE	Avocado Substation - Distribution Circuit 520	11/30/2015	10/31/2017	N/A		N/A	N/A	Sent certified letter 6/8/17
83	4/22/2014	4/23/2014	Active- SGIP	AES	N/A	2	2	FC	San Diego	CA	SDGE	Creelman Substation, Distribution Circuit 971	11/30/2015	10/31/2017	N/A		N/A	N/A	Sent certified letter 6/8/17
84	4/22/2014	4/23/2014	Active- SGIP	AES	N/A	2	2	FC	San Diego	CA	SDGE	Lilac Substation, Distribution Circuit 352	11/30/2015	10/31/2017	N/A		N/A	N/A	Sent certified letter 6/8/17
85	4/24/2014	4/25/2014	Project Completed	IC	NG	4.5	4.5	-	San Diego	CA	SDGE	Murray Substation - Distribution Circuit 0084	5/12/2015	4/12/2016	N/A		N/A	N/A	Project Completed
86	9/26/2014	9/26/2014	Active	AES	N/A	1.5	1.5	EO	San Diego	CA	SDGE	Melrose Substation - Distribution Circuit 509	11/1/2015	11/1/2015	N/A		N/A	N/A	Sent certified letter 6/8/17
87	12/30/2014	12/31/2014	Active	AES	N/A	2.0	2.0	FC	San Diego	CA	SDGE	Monserate Substation - Distribution Circuit 0233	9/30/2015	10/31/2017	N/A		N/A	N/A	Sent certified letter 6/8/17

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 07, 2018

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
88	1/12/2015	1/13/2015	Active	AES	N/A	2.0	2.0	FC	San Diego	CA	SDGE	Melrose Substation - Distribution Circuit 0206	9/30/2015	10/31/2017	N/A		N/A	N/A	Sent certified letter 6/8/17
89	12/20/14	11/20/14	Withdrawn 7/7/2015	AES	N/A	6.5	6.5	-	San Diego	CA	SDGE	Borrego Substation - Distribution Circuit C171 PQL - Switch Position	9/4/2016	9/4/2016	N/A		N/A	N/A	
90	4/20/2015	4/20/2015	Active	AES	N/A	20.0	20.0	EO	San Diego	CA	SDGE	Avocado Substation - Distribution Circuit 0520	5/1/2021	8/1/2021	N/A	N/A	N/A	N/A	Sent certified letter 6/8/17
91	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	CA	SDGE	Border Substation - Distribution Circuit 0536	6/8/2017	6/8/2017	N/A		N/A	N/A	
92	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	CA	SDGE	Spring Valley Substation - Distribution Circuit 0733	6/8/2017	6/8/2017	N/A		N/A	N/A	
93	4/30/2015	4/30/2015	Active	AES	N/A	20.0	20.0	FC	San Diego	CA	SDGE	Avocado Substation - Distribution Circuit 0521	6/2/2017	11/15/2019	N/A	N/A	N/A	N/A	
95	8/27/2015	8/27/2015	Active	ST	-	4.0	4.0	FC	San Diego	CA	SDGE	Coronado Street Substation - Distribution Circuit 373	4/1/2017	4/1/2017	N/A	pending	N/A	N/A	
96	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	11.3	11.3	FC	San Diego	CA	SDGE	Division Street Substation - Distribution Circuit 47	4/1/2017	4/1/2017	N/A	pending-	N/A	N/A	
97	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	7.7	7.7	FC	San Diego	CA	SDGE	Old Town Substation - Distribution Circuit 124	4/1/2017	4/1/2017	N/A	pending-	N/A	N/A	
98	9/16/2015	10/20/2015	Active	PV	S	4.0	4.0	-	San Diego	CA	SDGE	Streamview Substation - Distribution Circuit 0167	10/14/2016	10/14/2016					
99	9/16/2015	10/20/2015	Active	PV	S	2.25	2.25	-	San Diego	CA	SDGE	Streamview Substation - Distribution Circuit 0167	10/14/2016	10/14/2016					
100	3/24/2016	3/31/2016	Active	AES	N/A	2.00	2.00	FC	Orange	CA	SDGE	Capistrano Substation - Distribution Circuit 0196	7/7/2017	7/7/2017					
101	3/24/2016	3/31/2016	Active	AES	N/A	2.00	2.00	FC	Orange	CA	SDGE	Capistrano Substation - Distribution Circuit 0197	7/7/2017	7/7/2017					
102	1/26/2016	2/25/2016	Active	PV	S	2.00	2.00	EO	San Diego	CA	SDGE	Boulevard Substation - Distribution Circuit 444	12/12/2016	12/12/2016					
103	2/16/2016	5/3/2016	Active	IC	BG	3.00	3.00	-	San Diego	CA	SDGE	Los Coches Substation - Distribution Circuit 240	4/1/2018	11/30/2018					
104	4/25/2016	4/26/2016	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Proctor Valley Substation - Distribution Circuit 591	12/1/2016	12/1/2016					
105	4/29/2016	5/13/2016	Withdrawn 1/26/18	PV	S	9.68	9.68	EO	San Diego	CA	SDGE	Border Substation - Distribution Circuit 536	9/4/2019	9/4/2019					
106	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	2.00	2.00	EO	San Diego	CA	SDGE	Sweetwater Substation - Distribution Circuit 43	5/31/2018	5/31/2018					
107	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Avocado Substation -	5/31/2018	5/31/2018					
108	5/9/2016	5/19/2016	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Pomerado Substation - Distribution Circuit 922	5/31/2018	5/31/2018					
109	5/24/2016	5/24/2016	Active	AES	N/A	1.50	1.50	EO	San Diego	CA	SDGE	Escondido Substation - Distribution Circuit 284	12/31/2018	12/31/2018					
110	7/5/2016	7/7/2016	Project Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Escondido Substation - 12 kV Bus	12/1/2016	1/13/2017					Project Completed
111	7/5/2016	7/7/2016	Project Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Escondido Substation - 12 kV Bus	12/1/2016	1/11/2017					Project Completed
112	7/5/2016	7/7/2016	Project Completed	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Escondido Substation - 12 kV Bus	12/1/2016	1/20/2017					Project Completed
113	7/5/2016	7/11/2016	Project Completed	AES	N/A	7.50	7.50	FC	San Diego	CA	SDGE	El Cajon Substation - 12 kV Bus	12/1/2016	1/12/2017					Project Completed
114	12/15/2016	tbd	Active	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Pomerado Substation - 12 kV	1/30/2018	3/3/2018					
115	1/20/2017	2/21/2017	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	San Diego	CA	SDGE	Pomerado Substation - 12 kV -	1/30/2018	3/31/2018					
116	2/3/2017	2/3/2017	Project Completed	H	N/A	4.73	4.73	EO	San Diego	CA	SDGE	Chicarita Substation - Distribution Circuit 0501	n/a	n/a					Project Completed
117	4/10/2017	5/4/2017	Active	PV	N/A	0.72	0.72	EO	San Diego	CA	SDGE	Monserate Substation - Distribution Circuit 0231	3/4/2020	4/1/2020					

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 07, 2018

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Substation and Circuit	Proposed On-line Date (as filed with IR)	Current On-line Date/ Energized Date	Feasibility Study (IFS)	System Impact Study (SIS)	Facility Study (FAS)	Optional Study (OS)	Interconnection Agreement Status
118	4/25/2017	4/28/2017	Active	AES	N/A	4.00	4.00	EO	Orange	CA	SDGE	Capistrano Substation - Distribution Circuit 196	10/1/2019	12/1/2019					
119	4/24/2017	5/9/2017	Active	PV	N/A	1.50	1.50	-	San Diego	CA	SDGE	Rincon Substation - Distribution Circuit 214	4/24/2020	5/29/2020					
120	5/22/2017	6/9/2017	Active	PV	N/A	2.40	2.40	EO	San Diego	CA	SDGE	Cameron Substation - Distribution Circuit 448	8/30/2018	12/30/2018					
121	2/2/2018	2/22/2018	Active	AES/PV	N/A	9.25	9.25	FC	San Diego	CA	SDGE	San Luis Rey - Distribution Circuit 194	4/30/2019	6/1/2019					
122	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Melrose Substation, 12kv Circuit 205	10/31/2019	3/20/2020					
123	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Melrose Substation, 12kv Circuit 507	10/31/2019	3/20/2020					
124	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Kearny Substation, 12kv Circuit 251	10/31/2019	3/20/2020					
125	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Kearny Substation, 12kv Circuit 252	10/31/2019	3/20/2020					
126	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Kearny Substation, 12kv Circuit 716	10/31/2019	3/20/2020					
127	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Boulevard Substation, 12kv Circuit 445	10/31/2019	3/20/2020					
128	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Clairemont Substation, 12kv Circuit 278	10/31/2019	3/20/2020					
129	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Elliott Substation, 12kv Circuit 1266	10/31/2019	3/20/2020					
130	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Paradise Substation, 12kv Circuit 320	10/31/2019	3/20/2020					
131	2/27/2018	2/28/2018	Active	AES	N/A	10.00	10.00	FC	San Diego	CA	SDGE	Santee Substation, 12kv Circuit 390	10/31/2019	3/20/2020					
			Total MW of active projects			279.3													

Legend: • **Application Status Key:** LGIP=Large Generator Interconnection Procedures, SGIP=Small Generator Interconnection Procedure (Attachment D), Complete=project is in Commercial Operation
• **Generator Type Key:** IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine, AES=Advanced Energy Storage
• **Fuel Type Key:** W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery, D=Diesel, BG=Biogas

This Queue posting reflects the requirements of the SDG&E's filed WDAT tariffs 2003 for Wholesale Distribution Open Access Tariff Procedures.

Future withdrawals will be indicated in the Application Status as Withdrawn and their Queue position will be retired.