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SDG&E Wholesale Distribution Access Tariff Generation SDG&E Wholesale Distribution Access Tariff Generation 
Large Generation Interconnection Process (LGIP)Large Generation Interconnection Process (LGIP)

N

Y

Remove IR from  
SDG&E Queue, 
update website.

Proceed with Dispute Resolution (DR) process-
section 13.5

Comply with LGIA Terms 
& Conditions (pending 

FERC action)

Parties 
Commence 

Interconnection 
Activities

Path taken 
if filed 

unexecuted 
LGIA

Path taken if 
filed Parties 

executed 
LGIA

N

N

Y

N

Y

Y

N

Y

N

Y

Notify IC that IR is 
Withdrawn. 

Process per Sec 
3.6 15 BD to 

reconcile 
deficiencies from 
receipt of notice)

60 CD 
elapsed from 
issuance of 

the final 
Facilities 

Study report?

Negotiations 
successfully 
completed?

SDG&E issues 
final draft LGIA 

with Appendices 
within 30 CD from 

receipt of IC’s 
written 

comments,  or 
statement of no 

comments, to the 
draft Facilities 
Study report.

Sec 11.1

Concurrent with 
IFAS

Draft report, issue 
draft LGIA with draft 

Appendices-
completed to the 
extent possible.

Sec 11.1

SDG&E and IC as 
necessary, may 
conduct LGIA 
negotiations.

The SDG&E and 
IC shall negotiate 
concerning any 

disputed 
provisions of the 
LGIA Appendices 
for not more than 

60 CD after 
issuance of the 
FINAL Facilities 

Study report. 

Sec 11.2

Does IC 
want to 
conduct 

negotiation
s?

IC receives 
complete draft 

LGIA and 
Appendices

Has IC provided 
evidence of continued 
Site Control or $250k 

non-refundable security, 
AND evidence of 

achievement of one of 
five milestones listed in 

Sec, 11.3 at the time that 
the IC either returns the 

executed LGIA or 
requests the filing of an 

unexecuted LGIA

SDG&E files LGIA 
with FERC within 

10 BD after receipt 
of executed LGIA or 

requested to file 
unexecuted LGIA.

Sec 11.3

SDG&E execute final 
LGIA and tender to IC 

within 15 BD of 
completed, 
successful 

negotiations. 

Sec 11.2

Was the IC 
request for 

an 
Unexecuted 

LGIA?

Has IC executed 
and returned two 
signed original to 
SDG&E within 90 
CD after issuance 
of final Facilities 

Study report? Sec 
11.2

Y

Does IC 
want to 
cease 

negotiation
s due to 

impasses 
Sec 11.2

Has IC 
requested (in 

writing) LGIA be 
filed as 

Unexecuted OR 
requested 
Dispute 

Resolution 
within 90 CD 

after Issuance of 
final Facilities 
Study report?

Sec 11.2

Y

N

N

IC receives 
Draft LGIA 
and draft 

Appendices

May decide to this anytime 
following execution of IFASA.
Sec 11.2


